COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2002

ESTI MATE SUMVARY 13:36: 24
CONTI D: C13736 ESTI MATE NO 0006 PROG SPEC YR 1999
PCN: 13736- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 129.0 DAYS TIME ALLOW 130 WORK DAYS
FY 2002 -R6 BRI DGE DECK REPAI R PERCENT TIME:  99.23 ORI G TI ME ALLOW 130 WORK DAYS
PRQJECT NO R600- 168
FY 2002 -R6 BRI DGE DECK REPAIR
NAVE OF ROAD: vari ous
PRQIECT COUNTI ES: VARl QUS, REG ON 6
CONTRACTOR:
5L, | NCORPORATED PAY PERI OD ENDI NG 07/ 02/ 2002 DATE TI ME STARTED 10/29/2001
7085 KI OWA RD. DATE LET 09/ 06/ 2001 DATE WORK BEGAN 01/ 24/ 2002
DATE AWARDED 09/ 10/ 2001 DATE TI ME STOPPED 07/01/2002
DATE CONTRACT EXECUTED  10/12/2001 DATE ACCEPTED 07/ 01/ 2002
LARKSPUR CO 80118  (303)681-2745 DATE NOTI CE TO PROCEED 10/ 29/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 776, 429. 44 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,019, 991.00 NON- PARTI Cl PATI NG 756, 073. 60 54, 885. 60
PERCENT COMPLETE: 97.38% TOTAL EARNI NGS 756, 073. 60 54, 885. 60
FUNDS AVAI LABLE: $ 20, 355. 84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 756, 073. 60 54, 885. 60
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,129.39 -288. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 747,944, 21 54, 597. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 747,944. 21 54,597. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54, 597. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13736- Bl D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 613-00075 3/4 1 NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0010 613-00200 2 I NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 626- 00000 MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0. 00
52, 500. 00000 1. 000 52, 500. 00
0020 627-00012 PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 4.000 4.000
GAL 0. 000 0. 00
40. 00000 4.000 160. 00
0025 630- 00000 *FLAGGE NG 419. 000 419. 000
HOUR 0. 000 0. 00
26. 00000 419. 000 10, 894. 00
0030 630-00003 *UNI FORVED TRAFFI C CONTROL 13. 000 13. 000
HOUR 0. 000 0. 00
56. 00000 13. 000 728. 00
0035 630-00004 *TRAFFI C CONTROL VEHI CLE 0. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0040 630-00009 *TRAFFI C CONTRCL VEHI CLE ( TRUCK) 2.000 1. 000
EACH 0. 800 7, 600. 00
9, 500. 00000 1. 800 17,100. 00
0045 630-00012 *TRAFFI C CONTRCL MANAGEMENT 68. 000 67. 000
DAY 0. 000 0. 00
550. 00000 67. 000 36, 850. 00
0050 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 15. 000
EACH 12. 000 2,700. 00
225. 00000 27.000 6,075. 00
0055 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0. 00

240. 00000 0. 000 0.00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13736-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80355  PORTABLE MESSAGE SI GN PANEL 2.000 1. 000
EACH 0. 800 19, 200. 00
24, 000. 00000 1. 800 43, 200. 00
0065 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYPE
) EACH 1. 600 4,320. 00
2, 700. 00000 3. 600 9, 720. 00
0070 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 50. 000 25. 000
EACH 20. 000 1, 780. 00
89. 00000 45. 000 4, 005. 00
0075 630-80380  *TRAFFI C CONE 123. 000 61. 500
EACH 49. 200 885. 60
18. 00000 110. 700 1,992. 60
0080 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
( TEMPORARY)
EACH 0. 800 18, 400. 00
23, 000. 00000 1. 800 41, 400. 00
0085 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70042 F/ A RAI LROAD FLAGG NG 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0105 700-70060 F/ A ADJUST UTI LI TI ES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 900- 00006  ADDED | TEM ( DOLLAR)/ WORKI NG TI ME VI OLATI ON | NCI DENT -300. 000 -300. 000
#3
DOL 0. 000 0.00
1. 00000 -300. 000 -300. 00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13736-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1500 900- 00006  ADDED | TEM (DOLLAR)/ ADDI TI ONAL TESTI NG - CONCRETE 5, 584. 440 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  244,680.44 $ 54,885.60$ 224, 324.60
CAT NO0300 STRUCTURE F- 16- BS
0110 202-00220 REMOVAL OF ASPHALT MAT 168. 000 168. 000
sy 0. 000 0. 00
65. 00000 168. 000 10, 920. 00
0115 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 386. 000 386. 000
5% 0. 000 0.00
60. 00000 386. 000 23, 160. 00
0120 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 210. 000 210. 000
sy 0. 000 0. 00
100. 00000 210. 000 21, 000. 00
0125 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0130 202-05100  SANDBLASTI NG RElI NFORCI NG STEEL 123. 000 123. 000
sy 0. 000 0. 00
20. 00000 123. 000 2, 460. 00
0135 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0140 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 20. 000 20. 000
cy 0. 000 0. 00
350. 00000 20. 000 7, 000. 00
0145 602-00000  REI NFORCI NG STEEL 28. 000 28. 000
LB 0. 000 0.00
4. 00000 28. 000 112. 00
CAT 0300  CURRENT AMT $ 64, 652.00 $ 0.00$% 64, 652. 00
CAT NO0301 STRUCTURE F-17-F
0150 202-00220 REMOVAL OF ASPHALT MAT 53. 000 53. 000
sy 0. 000 0. 00
65. 00000 53. 000 3, 445. 00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-17-F

0155 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 39. 000 39. 000
Sy 0. 000 0. 00
60. 00000 39. 000 2, 340. 00
0160 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 2.000 2.000
5% 0. 000 0.00
100. 00000 2.000 200. 00
0165 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0170 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 2.000 2.000
5% 0. 000 0.00
20. 00000 2.000 40. 00
0175 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 4.670 4.670
TON 0. 000 0. 00
100. 00000 4.670 467. 00
0180 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 1.700 1.700
cY 0. 000 0.00
350. 00000 1.700 595. 00
0185 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 7,087.00 % 0.00% 7,087.00

CAT NO0302 STRUCTURE F-17-FO

0190 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0195 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-17-FO

0205 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0210 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0215 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0220 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0225 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0303 STRUCTURE F-17-FP

0230 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0235 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0240 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0245 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0250 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE F-17-FP

0255 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0260 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0265 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0304 STRUCTURE F-17-GJ

0270 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0275 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0280 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0290 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 0. 000 0. 000
CcY 0. 000 0. 00

350. 00000 0. 000 0.00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13736-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0304 STRUCTURE F-17-GJ
0305 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0304  CURRENT AMT $ 0.00$% 0.00$% 0.00
CAT NO0305 STRUCTURE F-17- GK
0310 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0315 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
5% 0. 000 0. 00
60. 00000 0. 000 0. 00
0320 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0325 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0. 00
300. 00000 0. 000 0. 00
0330 202-05100  SANDBLASTI NG RElI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0335 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0. 00
350. 00000 0. 000 0. 00
0345 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 0.00$% 0.00$% 0.00
CAT NO0306 STRUCTURE F-17- GH
0350 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE F-17-CGH

0355 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0.00
0360 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0365 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0370 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0375 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0380 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0385 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0307 STRUCTURE E-17-HQ

0390 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0395 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0400 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE E-17-HQ

0405 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0410 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0415 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0420 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0425 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0307 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0308 STRUCTURE E-17-HR

0430 202-00220 REMOVAL OF ASPHALT NAT 70. 000 70. 000
SY 0. 000 0. 00
65. 00000 70. 000 4, 550. 00
0435 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 70. 000 70. 000
SY 0. 000 0. 00
60. 00000 70. 000 4, 200. 00
0440 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 3. 000 3. 000
SY 0. 000 0. 00
100. 00000 3. 000 300. 00
0445 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0450 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0308 STRUCTURE E-17-HR

0455 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 9. 030 9. 030
TON 0. 000 0. 00
100. 00000 9. 030 903. 00
0460 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 3. 800 3. 800
cY 0. 000 0.00
350. 00000 3. 800 1, 330. 00
0465 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0308 CURRENT AMI  $ 11,283.00 % 0.00% 11, 283. 00

CAT NO0310 STRUCTURE E-17- EX

0470 202-00220 REMOVAL OF ASPHALT NAT 249. 000 249. 000
SY 0. 000 0. 00
65. 00000 249. 000 16, 185. 00
0475 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 205. 000 205. 000
SY 0. 000 0. 00
60. 00000 205. 000 12, 300. 00
0480 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0485 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0490 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0495 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 33. 000 33. 000
TON 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0500 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 9. 000 9. 000
CcY 0. 000 0. 00

350. 00000 9. 000 3, 150. 00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13736-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0310 STRUCTURE E- 17- EX
0505 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0310  CURRENT AMT $ 34,935.00 $ 0.00$% 34, 935. 00
CAT NO0311 STRUCTURE E-17-BZ
0510 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0515 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0520 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0525 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0530 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0535 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0540 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0. 00
350. 00000 0. 000 0. 00
0545 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0311  CURRENT AMT $ 0.00$% 0.00$% 0.00
CAT NO0312 STRUCTURE E- 17- DU
0550 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0312 STRUCTURE E-17-DU

0555 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0.00
0560 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0565 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0570 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0575 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0580 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0585 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0312 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0313 STRUCTURE E-17-DC

0590 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0595 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0600 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0313 STRUCTURE E-17-DC

0605 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0610 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0615 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0620 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0625 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0313 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0314 STRUCTURE F-17-AA

0630 202-00220 REMOVAL OF ASPHALT NAT 106. 000 106. 000
SY 0. 000 0. 00
65. 00000 106. 000 6, 890. 00
0635 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 75. 000 75. 000
SY 0. 000 0. 00
60. 00000 75. 000 4, 500. 00
0640 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 19. 000 19. 000
SY 0. 000 0. 00
100. 00000 19. 000 1, 900. 00
0645 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0650 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 19. 000 19. 000
SY 0. 000 0. 00

20. 00000 19. 000 380. 00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0314 STRUCTURE F-17- AA

0655 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 14.150 14. 150
TON 0. 000 0. 00
100. 00000 14. 150 1, 415. 00
0660 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 3. 300 3. 300
cY 0. 000 0.00
350. 00000 3. 300 1, 155. 00
0665 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0314 CURRENT AMI  $ 16,240.00 $ 0.00% 16, 240. 00

CAT NO0315 STRUCTURE E- 16- HA

0670 202-00220 REMOVAL OF ASPHALT NAT 202. 000 202. 000
SY 0. 000 0. 00
65. 00000 202. 000 13, 130. 00
0675 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 167. 000 167. 000
SY 0. 000 0. 00
60. 00000 167. 000 10, 020. 00
0680 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0685 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0695 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 38. 600 38. 600
TON 0. 000 0. 00
100. 00000 38. 600 3, 860. 00
0700 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 7.300 7. 300
CcY 0. 000 0. 00

350. 00000 7.300 2,555. 00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0315 STRUCTURE E- 16- HA
0705 602- 00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0315  CURRENT AMI $ 29, 565.00 $ 0.00$% 29, 565. 00
CAT NO0316 STRUCTURE E- 16- HQ
0710 202-00220 REMOVAL OF ASPHALT MAT 24.000 24. 000
sy 0. 000 0.00
65. 00000 24. 000 1, 560. 00
0715 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 9. 000 9. 000
5% 0. 000 0.00
60. 00000 9. 000 540. 00
0720 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0.00
100. 00000 0. 000 0. 00
0725 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0730 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0.00
20. 00000 0. 000 0. 00
0735 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 2. 060 2.060
TON 0. 000 0.00
100. 00000 2. 060 206. 00
0740 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 500 0. 500
cy 0. 000 0.00
350. 00000 0.500 175. 00
0745 602-00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0316  CURRENT AMI $ 2,481.00 % 0.00$% 2,481. 00
CAT NO0317 STRUCTURE E- 16- JK
0750 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0.00
65. 00000 0. 000 0. 00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0317 STRUCTURE E- 16-JK

0755 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0.00
0760 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0765 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0770 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0775 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0780 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0785 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0317 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0318 STRUCTURE E-17-CW

0790 202-00220 REMOVAL OF ASPHALT NAT 124. 000 124. 000
SY 0. 000 0. 00
65. 00000 124. 000 8, 060. 00
0795 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 268. 000 268. 000
SY 0. 000 0. 00
60. 00000 268. 000 16, 080. 00
0800 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0318 STRUCTURE E-17-CW

0805 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0810 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0815 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0820 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 10. 600 10. 600
cY 0. 000 0.00
350. 00000 10. 600 3, 710. 00
0825 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0318 CURRENT AMI  $ 27,850.00 % 0.00% 27, 850. 00

CAT NO0319 STRUCTURE E- 16- GY

0830 202-00220 REMOVAL OF ASPHALT NAT 30. 000 30. 000
SY 0. 000 0. 00
65. 00000 30. 000 1, 950. 00
0835 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 29. 000 29. 000
SY 0. 000 0. 00
60. 00000 29. 000 1,740.00
0840 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0845 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0850 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0319 STRUCTURE E- 16- GY

0855 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 4.000 4.000
TON 0. 000 0. 00
100. 00000 4.000 400. 00
0860 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 1.200 1.200
cY 0. 000 0.00
350. 00000 1. 200 420. 00
0865 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0319 CURRENT AMI  $ 4,510.00 % 0.00% 4, 510. 00

CAT NO0320 STRUCTURE E- 16-FZ

0870 202-00220 REMOVAL OF ASPHALT NAT 640. 000 640. 000
SY 0. 000 0. 00
65. 00000 640. 000 41, 600. 00
0875 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 484. 000 484. 000
SY 0. 000 0. 00
60. 00000 484. 000 29, 040. 00
0880 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0885 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0890 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0895 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 123. 020 123. 020
TON 0. 000 0. 00
100. 00000 123. 020 12,302. 00
0900 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 21. 200 21. 200
CcY 0. 000 0. 00

350. 00000 21. 200 7,420. 00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0320 STRUCTURE E- 16-FZ
0905 602- 00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0320  CURRENT AMI $ 90, 362.00 $ 0.00$% 90, 362. 00
CAT NO0321 STRUCTURE E- 16- DI
0910 202-00220 REMOVAL OF ASPHALT MAT 357. 000 357. 000
sy 0. 000 0.00
65. 00000 357. 000 23, 205. 00
0915 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0920 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0.00
100. 00000 0. 000 0. 00
0925 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0930 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0.00
20. 00000 0. 000 0. 00
0935 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 51. 690 51. 690
TON 0. 000 0.00
100. 00000 51. 690 5, 169. 00
0940 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0.00
350. 00000 0. 000 0. 00
0945 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0321  CURRENT AMI $ 28,374.00 % 0.00$% 28, 374. 00
CAT NO0322 STRUCTURE E- 16- DY
0950 202-00220 REMOVAL OF ASPHALT MAT 266. 000 266. 000
sy 0. 000 0.00
65. 00000 266. 000 17, 290. 00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0322 STRUCTURE E- 16- DY

0955 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 184. 000 184. 000
Sy 0. 000 0. 00
60. 00000 184. 000 11, 040. 00
0960 202- 00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0965 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0970 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0975 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 67.420 67.420
TON 0. 000 0. 00
100. 00000 67.420 6, 742. 00
0980 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 6. 100 6. 100
cY 0. 000 0.00
350. 00000 6. 100 2,135.00
0985 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0322 CURRENT AMI  $ 37,207.00% 0.00% 37,207.00

CAT NO0323 STRUCTURE E- 16- DN

0990 202-00220 REMOVAL OF ASPHALT NAT 272.000 272.000
SY 0. 000 0. 00
65. 00000 272.000 17, 680. 00
0995 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 97. 000 97. 000
SY 0. 000 0. 00
60. 00000 97. 000 5, 820. 00
1000 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0323 STRUCTURE E- 16- DN

1005 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
1010 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
1015 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 59. 840 59. 840
TON 0. 000 0. 00
100. 00000 59. 840 5, 984. 00
1020 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 3. 400 3. 400
cY 0. 000 0.00
350. 00000 3. 400 1, 190. 00
1025 602-00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0323 CURRENT AMI  $ 30,674.00% 0.00% 30, 674. 00

CAT NO0324 STRUCTURE E- 16-GQ

1030 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
1035 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
1040 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
1045 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
1050 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0324 STRUCTURE E-16-&Q

1055 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
1060 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
1065 602-00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0324 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0325 STRUCTURE E- 16- FX

1070 202-00220 REMOVAL OF ASPHALT NAT 433. 000 433. 000
SY 0. 000 0. 00
65. 00000 433. 000 28, 145. 00
1075 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 370. 000 370. 000
SY 0. 000 0. 00
60. 00000 370. 000 22,200.00
1080 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 33. 000 33. 000
SY 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
1085 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
1090 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
1095 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 46. 330 46. 330
TON 0. 000 0. 00
100. 00000 46. 330 4,633.00
1100 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 13.800 13.800
CcY 0. 000 0. 00

350. 00000 13. 800 4, 830. 00
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PCN: 13736-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0006 13: 36: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0325 STRUCTURE E- 16- FX
1105 602- 00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
1110 614-72875  *LOOP DETECTOR W RE 2,190. 000 2,190. 000
LF 0. 000 0. 00
15. 00000 2, 190. 000 32, 850. 00
CAT 0325  CURRENT AMT $ 95, 958. 00 $ 0.00% 95, 958. 00
CAT NO0326 STRUCTURE E- 16- FP
1115 202-00220 REMOVAL OF ASPHALT MAT 325. 000 325. 000
5% 0. 000 0.00
65. 00000 325. 000 21, 125. 00
1120 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 294. 000 294. 000
sy 0. 000 0. 00
60. 00000 294. 000 17, 640. 00
1125 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 4. 000 4. 000
5% 0. 000 0.00
100. 00000 4. 000 400. 00
1130 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
sy 0. 000 0. 00
300. 00000 0. 000 0. 00
1135 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0. 00
1140 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) ( ASPHALT) 51. 300 51. 300
TON 0. 000 0. 00
100. 00000 51. 300 5, 130. 00
1145 601-03041  CONCRETE CLASS D (BRI DGE) (SPECI AL) 17. 600 17. 600
cy 0. 000 0. 00
350. 00000 17. 600 6, 160. 00
1150 602- 00000  REI NFORCI NG STEEL 29. 000 29. 000
LB 0. 000 0. 00
4. 00000 29. 000 116. 00
CAT 0326  CURRENT AMT $ 50,571.00 $ 0.00% 50, 571. 00
PROJECT TOTAL CURRENT AMI $  776,429.44 % 54,885.60% 756, 073. 60



